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12]- Corresponds to Phase 2A or Phase 28, detailed in the Final Work Plan for Operable Unit One (OU1) Groundwater and Data Gap investigation - Phase 1A (Work Plan), dated May 10, 2013
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1 OULRI/FS Report 125days Tue 2/25/14 Mon 8/18/14 s =S
2 Submit Draft Report 60days  Tue2/25/14 Mon5/19/14 AT
3 USEPA Review and Comment 22days  Tue5/20/14 Wed6/18/14 2 Ty
7 Conference call to discuss USEPA comments on OU1 RI/FS Draft Report 1 day Thu6/18/14 Thu6/19/14 3 e
5 | Submit Final RI/FS Report 22 days Thu 6/19/14  Fri7/18/14 3 Ty
6 USEPA Approval 21 days Mon7/21/14 Mon 8/18/14 5 N
7 _/OU2 RI/FS Work Plan 137days Thu9/12/13 Fri3/21/14
) Submit Draft Report to USEPA 1 day Thu9/12/13  Thu 9/12/13
9 USEPA Review and Comment 51 days Frio/13/13 Fri11/22/13 8
10 Conference call to discuss USEPA comments on OU2 RI/FS Work Plan 1day Thu12/12/13 Thu12/12/13 9
11 Submit Final Work Plan 50 days Mon 11/25/13 Fri1/31/14 9
12 | USEPA Approval of OU2 RI/FS Work Plan 21days  Mon2/3/14 Mon3/3/14 11
13 | Submit updated Quality Assurance Project Plan (QAPP) 1 day Fri3/21/14  Fri3/21/14  11FS+34 days
14 SHALLOW GROUNDWATER INVESTIGATION AND DELIVERABLES [1] 507days Mon2/4/13 Tue1/13/15
15 | Phase 1A - Shallow Groundwater Data Gap Investigation {1] 300days Mon2/4/13 Fri3/28/14 T
16 Submit Draft Work Plan 4idays  Mon2/4/13 Mon4/1/13 S5
17 USEPA Review and Comment 21 days Tue 4/2/13 Tue 4/30/13 16 g\\‘%
18 Submit Final Work Plan and USEPA approval 1 day Fri5/10/13  Fri5/10/13 17 % S/iﬂ
19 Field Work: Data Gap Area Investigation 23days  Mon6/10/13 Wed 7/10/13 18FS+10 days ISoa
20 Summarize results; Propose Locations for Phases 18 and 2A investigations with rationale 3ldays  Fri8/9/13 Fri/20/13  19FS+10 days s
21 In-person Meeting regarding next steps for developing workplans and data collection 1 day Tue7/23/13  Tue7/23/13 T |
22 | Conference call to discuss results and proposed locations 1day Thu9/5/13  Thu9/5/13 T
23 USEPA Review and Comment 10 days Thu 10/17/13 Wed 10/30/13 20
24 Submit Revised Phase 1A Summary and Proposal for Phase 1B and Phase 2A 57 days Thu 10/31/13 Fri1/17/14 23
25 USEPA Review and Comment, and Approval of Proposed Location 20 days Mon 3/3/14  Fri3/28/14 24
26| Phase 1B - Shallow Groundwater GW Investigation [1] 197 days Mon 4/14/14 Tue 1/13/15
27 Field Work: Installation of monitoring wells 10days  Mon4/14/14 Fri4/25/14  25FS+10 days S
28 Field Work: Development and Sampling newly installed monitoring wells (1st sampling event) 7 days Mon4/21/14 Tue 4/29/14  2755+5 days s
29 Summarize resuits of 1st GW sampling event 15days  Wed 5/14/14 Tue6/3/14  28FS+10 days s
30 Field Work: Sample newly instalfed monitoring wells (2nd sampling event) 7 days Mon 11/10/14 Tue 11/18/14 28F5+138 days
31 | Summarize results of 2nd GW sampling event 20days  ‘Wed12/3/14 Tue 12/30/14 30FS+10 days
32 Conference call to discuss resuits and proposed locations {if required) 1day Wed 12/17/14 Wed 12/17/14 :3155+10 days
33 Submit proposal for additional investigation locations (if required) 1 day Tue 12/30/14 Tue12/30/14 31FF32
K USEPA Review and Comment and Approval of Proposed Locations (if required) 10days  Wed12/31/14 Tue 1/13/15 33
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67
68 |USEPA issuance of a new ASAOC Odays  Fri5/30/14 Fri5/30/14 5/30
69 |PRELIMINARY OU2 INVESTIGATIONS AND DELIVERABLES [2] 298days Fri6/13/14 Tue8/4/15 68
70 | Phase 2A - OU2 VAS GW Investigation [2] 70days  Fri6/13/14  Thu9/18/14
71 Field Work: Advance VAS Boreholes 25days  Fri6/13/14  Thu7/17/14 68FS+10 days IS
72 Summarize results 25days  Fri8/1/14  Thu9/4/14  71FS+10 days ey
B Conference call to discuss results and proposed locations 1 day Fri8/15/14  Fri8/15/14  72SS+10days i
74 Submit proposal for Phase 2B and further VAS investigation locations (if required) 1 day Thu9/4/14  Thu9/4/14  72FF,73 *&»f/"
75 | USEPA Review, Comment and Approval of Proposed Locations 10days  Fri9/5/14  Thu9/18/14 74 5
76 | Phase 2B - OU2 Permanent Well instaliation [2] 218days Fri10/3/14  Tue 8/4/15
77 Field Work: Instaliation of Permanent Wells 15 days Fri10/3/14  Thu10/23/14 75FS+10 days
78 | Field Work: Development and Sampling newly installed permanent wells (st sampling event)  10days  Fri10/17/14 Thu10/30/14 7755+10 days
79 Summarize results of st Phase 2B GW sampling event 15days  Fril1/14/14 Thu12/4/14 78F5+10 days Ty
& Field Work: Sample newly installed monitoring wells (2nd sampling event) 10days  Wed6/10/15 Tue6/23/15 78FS+158 days
81 Summarize results of 2nd Phase 2B GW sampling event 20days  Wed7/8/15 Tue8/4/15  8OFS+10days
82 Conference call to discuss results and proposed locations 1day Wed 7/22/15 ‘Wed 7/22/15 8155+10 days
83 Submit proposal for further investigative locations (if required) 1day Tue 8/4/15 Tue 8/4/15 B1FF
8 _0U2 REMEDIAL INVESTIGATIONS AND DELIVERABLES 698days Fri6/6/14  Tue2/7/17
85 0U2 Soil Investigation 179 days  Fri6/6/14 Wed 2/11/15
8 | Submit Draft Soil Letter Work Plan - Phases 1A & 18 1 day Fri6/6/14 Fri6/6/14  68FS+5 days
87 USEPA Review and Comment 21days  Mon6/9/14 Mon7/7/14 86
8 | Conference call to discuss USEPA comments on Draft OU2 Soil Letter Work Plan - Phases 1A & 18 1 day Tue 7/8/14  Tue7/8/14 87
89 Submit Final Work Plan 16days  Tue7/8/14  Tue7/29/14 87
90 USEPA Review and Approval of Final OU2 Soil Letter Work Plan - Phases 1A & 18 15days  Wed7/30/14 Tue8/19/14 89
91 Field Work: OU2 Phase 1A & 18 Soil Investigation 19days  Thu9/4/14  Tue9/30/14 90FS+11days
%2 Summarize results 20days  Wed 10/15/14 Tue 11/11/14 91FS+10 days
93 Conference call to discuss results and proposed locations 1day Wed 10/29/14 Wed 10/29/14 9255+10 days
9 Submit summary of OU2 Soil Phases 1A & 1B results, and proposal for OU2 Soil Phase 2 1 day Wed 11/12/14 Wed 11/12/14 92,93
investigative locations (if necessary)
95 USEPA Review and Comment 21days  Thu1l/13/t4 Thul12/11/14 94
9% Submit Revised OU2 Soil Investigation Summary, and Phase 2 Proposal (if necessary) 15days  Fi12/12/14 Thu1/1/15 95
97 USEPA Review and Approval i0days  Fri1/2/15 Thu 1/15/15 96
98 Field Work: OU2 Phase 2 Soil Investigation 10days  Thu1/29/15 Wed2/11/15 97FS+9 days
99 | OU2 GROUNDWATER INVESTIGATION 286 days Wed 11/12/14 Wed 12/16/15 >
100 Submit OU2 GW Letter Work Plan (based on results of OU2 Soil Phases 1A & 1B Investigations) 1 day Wed 11/12/14 Wed 11/12/14 92,68
101 USEPA Review and Comment 20days  Thu11/13/14 Wed 12/10/14 100
102 Conference call to discuss USEPA Comments on Draft OU2 GW Letter Work Plan 1 day Tue 12/16/14 Tue12/16/14 101F5+3 days
103 Submit revised OU2 GW Letter Work Plan 15days  Thu12/11/14 ‘Wed 12/31/14 101
104 USEPA Review and Approval of Final OU2 GW Letter Work Plan 10days  Thul/1/15  Wed1/14/15 103
105 Field Work: OU2 GW Investigation 15 days Thu1/29/15 ‘Wed2/18/15 104FS+10 days —
106 Field Work: OU2 GW monitoring well sampling (1st sampling event) 10days  Thu6/25/15 Wed7/8/15 105FS+90 days T
107 Field Work: OU2 GW monitoring well sampling (2nd sampling event) 10days  Thu9/3/15  Wed 9/16/15 106FS+40 days "\Vl
108 Summarize results 20days  Thu10/1/15 Wed 10/28/15 105FS+10 days, R
109 Submit OU2 GW Investigation Summary Letter Report and propose additional investigation 1 day Thu10/29/15 Thu10/29/15 108 [
locations (if necessary) i
110 USEPA Review and Comment 20 days Fri10/30/15 Thu 11/26/15 ‘109 AN
11 Submit Final OU2 GW Investigation Summary Letter Report l4days  Fril1/27/15 ‘Wed 12/16/15 110 Y 12/16
112 | QU2 SURFACE WATER AND SEDIMENT INVESTIGATIONS 32idays Fri6/13/14  Fri9f4/15
113 Submission of Sediment & Surface Water Letter Work Plan - GMR and Quarry Pond Phases 1A & 11 day Fri6/13/14  Fri6/13/14  68FS+10 days
114 USEPA Review and Comment 20days  Mon6/16/14 Fri7/11/14 113
15 Conference call to discuss USEPA Comments on Draft Letter Work Plan 1 day Wed 7/16/14 ‘Wed 7/16/14 114F5+2 days
116 Submit revised OU2 Surface Water and Sediment Letter Work Plan 15days  Mon7/14/14 Frig/1/14 114
117 USEPA Review and Approval of Final OU2 Surface Water and Sediment Letter Work Plan 10days  ‘Mon8/4/14 Frig/15/14 116
118 Field Work: OU2 Surface Water and Sediment Investigation (1st sampling event) 10days  Mon9/1/14 Fri9/12/14  117FS+10 days S
19 Field Work: OU2 Surface Water and Sediment Investigation (2nd sampling event) 10days  Mon5/25/15 Fri6/5/15 118FS+180 day!
120 Summarize results 20days  Mon6/22/15 Fri7/17/15  119FS+10 days
121 Submit Draft OU2 Surface Water and Sediment Investigation Summary Letter Report and propose 1 day Fri7/17/15  Fri7/17/15  120FF
additional investigation locations (if necessary)
122 USEPA Review and Comment 20days  Mon7/20/15 frig/14/15 121
123 Submit Final OU2 Surface Water and Sediment Investigation Summary Letter Report 15days  Mon8/17/15 Fri9/a/15 122
124 | QU2 SOIL GAS INVESTIGATIONS {IF NECESSARY) 144days  Thu12/17/15 Tue 7/5/16
125 Submit OU2 Soil Gas Letter Work Plan (Based on results of OU2 GW and Soil Investigations) 1 day Thu12/17/15 Thu12/17/15 111,68
126 USEPA Review and Comment 20days  Fri12/18/15 Thul/14/16 125
127 Conference Call to discuss USEPA Comments on Draft OU2 Soil Gas Letter Work Plan 1 day Tue 1/19/16  Tue 1/19/16  126FS+2 days
128 Submit revised OU2 Soil Gas Letter Work Plan 15days  Wed1/20/16 Tue2/9/16 127
129 USEPA Review and Approval of Final OU2 Soil Gas Letter Work Plan 10days  Wed2/10/16 Tue2/23/16 128
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12]- Corresponds to Phase 2A or Phase 28, detailed in the Final Work Plan for Operable Unit One (OU1) Groundwater and Data Gap investigation - Phase 1A (Work Plan), dated May 10, 2013
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130 Field Work: QU2 Soil Gas investigations 20days  Wed3/9/16 Tued4/5/16  129FS+10 days T
131 Summarize Results 20days  Wed4/20/16 Tue5/17/16 130FS+10 days RN
132 Submit Draft OU2 Soil Gas Investigation Summary Letter Report and propose additional 1day Tue5/17/16 Tue5/17/16 131FF L3
investigations (if necessary) |
133 USEPA Review and Comment 20 days Wed5/18/16 Tue 6/14/16 132 R
134 Submit Final OU2 Soil Gas Investigation Summary Letter Report 15days  Wed6/15/16 Tue7/5/16 133 25
135 RISK ASSESSMENT FRAMEWORK 430days Mon8/4/14 Fri3/25/16
136 Submit Risk Assessment Framework 25days  Mon8/25/14 Frig/26/14 68
137 USEPA Review and Comment 25 days Mon 9/29/14 Fri10/31/14 136
Tisg Conference Call to discuss USEPA Comments 1day Thu11/6/14 Thu11/6/14 137FSs+3 days
139 Submit Revised Risk Assessment Framework 20days  Mon11/3/14 Fri11/28/14 137
140 USEPA Review and Comment 31days  Mon12/1/14 Mon1/12/15 139
141 Submit Final Risk Assessment Framework 20days  Tue1/13/15 Mon2/9/15 140
142 SCREENING LEVEL RISK ASSESSMENT 100days  Wed7/6/16 Tue 11/22/16
143 Submit Screening Level Risk Assessment Report 60days  Wed7/6/16 Tue9/27/16 134,123,111,9¢ TR
144 USEPA Review and Comment 20days  ‘Wed9/28/16 Tue 10/25/16 143 &\\\‘ )
145 Conference Call to discuss USEPA Comments 1day Tue 11/1/16  Tue 11/1/16 144FS+4 days T
146 Submit Final Screening Level Risk Assessment Report 20days  Wed 10/26/16 Tue11/22/16 144 % 11/22
147 | OUZ RI/FS Summary Report S5days  Wed 11/23/16 Tue 2/7/17 rv%m
148 Submit OU2 RI/FS Summary Report {including RAQ, data evaluation, screening of remedial 20days  ‘Wed 11/23/16 Tue 12/20/16 134,123,111,9§ W
technologies)
143 | USEPA Review and Comment 20days  Wed 12/21/16 Tue 1/17/17 148 NS
150 Conference Call to discuss USEPA Comments 1day Tue 1/24/17 Tue1/24/17 149FS+4 days Y
151 Submit Final Screening Level Risk Assessment Report 15days  Wed 1/18/17 Tue2/7/17 149 S 27
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